
AGENDA: 

 
May 13, 2003 4.6 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Well 17 Rehabilitation and Pump 
Installation, Project 99-04—Accept 
Construction 

RECOMMENDATION 
 
Accept Well 17 Rehabilitation and Pump Installation, Project 99-04, and authorize the final 
contract payment. 
 
FISCAL IMPACT 
 
Well 17 Rehabilitation and Pump Installation is funded from the 1998-99 Water System 
Improvements, Project 99-04, approved as part of the 1998-99 Capital Improvement Program 
in the amount of $285,147.  The final construction cost of $192,180 is within the construction 
budget of $223,540. 
 
BACKGROUND AND ANALYSIS 
 
On November 27, 2001, the City Council awarded the construction contract to Zim Industries 
of Fresno at the low bid price of $223,540, which included a $30,000 construction contingency.  
The work included rehabilitating Well 17 to increase its production.  Prior to the project, the 
well was producing approximately 100 gallons per minute.  After treating and cleaning the 
well screens, the production increased to 250 gallons per minute.   
 
A new pump was installed to match the improved pumping rate.  
 
The final construction cost of $192,180 included four change orders, resulting in a contract 
savings of $1,360 as shown on Attachment 1.  All work has been completed in accordance 
with the plans and specifications. 
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PUBLIC NOTICING—Agenda posting. 
 
Prepared by: Approved by: 
 
 
 
Chris T. Halvorsen Cathy R. Lazarus 
Construction Engineer Public Works Director 
 
 
 
 Kevin C. Duggan 
 City Manager 
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Attachment: 1.  Change Order Log 
 
cc: APWD—Ko, APWD—Russell, EEM/SCE—Sajjan, CE, F/c 


